DRAFT HUNTERS POINT NAVAL SHIPYARD
BASE REALIGNMENT AND CLOSURE CLEANUP TEAM
MEETING MINUTES

October 27, 2011

These minutes summarize the meeting of the Hunters Point Naval Shipyard (HPNS) Base
Realignment and Closure (BRAC) Cleanup Team (BCT) held on October 27, 2011, at the
CH2M HILL offices in Oakland, California. Participants in the meeting included the BCT, which
is made up of representatives from the United States (U.S.) Department of the Navy (Navy), the
U.S. Environmental Protection Agency (USEPA), the California Department of Toxic
Substances Control (DTSC), and the San Francisco Bay Regional Water Quality Control Board
(RWQCB). The City of San Francisco (City), their consultants, the Lennar team of developers,
and Navy consultants also attended the meeting. These minutes describe the key points,
decisions, and action items agreed to at the meeting. A list of attendees is included as
Attachment A. The document review table is included as Attachment B. Action items from the
meeting are included as Attachment C.

1.0 Navy Business/Action Items (Keith Forman, Navy)

Melanie Kito (Navy) began the meeting with introductions. Craig Cooper (USEPA), Ryan Miya
(DTSC), and Ross Steenson (RWQCB) were present to represent the regulatory agencies
involved on the project. Ms. Kito noted that the Navy found an error in the soil vapor gas
memorandum with respect to the soil gas action levels (SGAL)s. The risk calculations for that
report will be revised and resubmitted. The revisions to the document will require additional
sampling grids at the site.

Action Items:

e Chris Yantos (Navy) will send the USEPA, DTSC, and City of San Francisco a copy of the
RAD-impacted areas maps. Complete.

e The Navy will schedule a site walk for UC1/UC2 with California Department of Public
Health (CDPH). Complete. Ms. Kito stated that DSTC and CDPH decided that they do not
need to do the pre-screening site walk.

e Hamide Kayaci (Navy) will send boring locations and logs for IR03 to the agencies.
Complete.

e Navy will discuss Submarine Pens or Dry Docks 5 through 7 with Laurie Lowman (Navy) to
see why they have historically been included on maps showing them as radiologically
impacted when they were not identified in the Historic Radiological Assessment Report. In
Progress. Mr. Forman will continue to follow up with Ms. LaurieLowman to see what needs
to be included in the radiological screening activities.

2.0 Radiological Update (Chris Yantos, Navy)
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Mr. Yantos began the radiological program update and summarized the Crisp Road/Parcel E
sanitary sewer and storm drain removals and building surveys. Mr. Yantos said that the CDPH
conducted confirmation sampling on October 25, 2011, at Buildings 414, 701, and 704.
Additional work in the Building 707 Triangle area will continue under another contract. The
Draft Final Status Survey (FSS) for Sites IR04 and 807 is currently in Navy Radiological Affairs
Support Office (RASO) review. The Draft UC-3 Remedial Action Completion Report (RACR) is
anticipated for submittal on November 18, 2011. After the Building 500 series is complete, all
buildings in Parcel E are cleared for radiological contamination.

The sanitary sewer and storm drain removal began in Parcel C on January 4, 2011. To date,
16,930 linear feet of sanitary sewer and storm drain lines have been removed which is about
60 percent of the project.

Mr. Yantos summarized the Parcel C building surveys. The Final FSS reports and response to
comments for Buildings 214 and 271 are currently in RASO review. The Navy has internal drafts
of the FSS for Buildings 203 and 241 with RASO for review. A task-specific plan (TSP) was
issued for the North Pier area on October 14, 2011. The anticipated submittal date for the Draft
FSS of Building 272 is November 7, 2011.

RASO approved TSPs for Building Sites 500, 503, 506, 507, 508, 509, 510/510A, 517, 520,
and 529, and Shacks 79 and 80. Mr. Yantos noted that the radioactive vault in Building 529 has
been removed, and that they did get some radiological hits in the area.

Mr. Yantos summarized the field work at the Parcel E 500-series buildings and building sites.
The site preparation activities are continuing. The Navy is conducting radiological surveys of the
Building 503 site soil, and, so far, 6,529 cubic yards of the 7,400 cubic yards have been surveyed
and staged. The Navy has completed material and equipment (M&E) surveys in Building 521
and completed the surveys at Building 500. The Navy is continuing the removal of the storm
drain and sanitary sewer lines inside Building 500. The Navy has completed the surveying at
Sites 509 and 517 and removed and surveyed the concrete footprints at former Buildings 506 and
520. The Navy has excavated 8,083 linear feet of storm drain/sanitary sewer lines and is
approximately 50 percent complete with that project.

The Navy has removed the lid from the former Building 529 isotope storage vault. Personnel
sampled both sand and water from within the vault and completed the survey of the interior vault
concrete walls and floor. The Navy found a drainage line in the bottom corner of the vault and
chased the extent of that drainage line. Soil samples from along the drainage line had elevated
concentrations of radiological contamination.

Mr. Yantos noted that they have sampled 55 of 63 survey units and have had no results above
release criteria. The Navy is currently remediating impacted survey units and developing a plan
for survey of the concrete foundations and other structures. Personnel are also performing scan
surveys and systematic soil sampling for the 13 survey units in the former RSY 2 Area footprint.

Elevated levels of Cesium 137 and Radium 226 have been found in four survey units around

Building 313, 313A, and 322 sites. Six of thirteen survey units do not have results above release
criteria at the South Pier, and the Navy is awaiting sample results for one survey unit previously
remediated. In addition, the Navy is currently developing an internal draft FSS for Building 274
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and 383. The storm drain and sanitary sewer removal at Parcel D-1 is 96 percent complete, and
Navy personnel have received approval on 17 of 22 SUPRs.

The Navy is awaiting review and concurrence from the CDPH on the B-140 technical
memorandum and FSS. The Navy held a conference call with CDPH on October 6, 2011. The
draft Parcel B RACR was submitted to the regulatory agencies on October 20, 2011. Dr. Miya
noted that CDPH is working to get the Navy a free release letter for the Building 140 Discharge
Channel. Dr. Miya asked if the Submarine Quay Wall would be part of the Parcel B RACR.
Mr. Yantos responded that this subject goes back to the remaining action item and will depend
on the radiological parcel boundary in the area. Ms. Kito noted that the Navy is trying to re-
parcel the submarine pens as one component and then make the submarine quay wall, which
extends approximately 9 feet onto land, part of Parcel F. Ms. Brownell asked if all of the
concrete associated with the submarine quay wall would be considered part of Parcel F. Ms. Kito
confirmed that this is the Navy’s goal.

The Navy is preparing responses to the regulatory comments on the draft Parcel G RACR.
TU-204 was backfilled on August 10, 2011, and a draft SUPR was submitted on

October 25, 2011. The Final Parcel G RACR is anticipated for agency submittal on
November 11, 2011.

Mr. Yantos noted that the second version of the Draft Radiological Risk and Dose Modeling for
Sites IR-7 and IR-18, submitted on September 12, 2011, is under agency review. Mr. Hsu
(CDPH) noted that CDPH is doing their final reviews of this document and don’t see the need
for a person-to-person meeting. They will submit their final comments in writing and send them
to the Navy. If there are questions on their comments, then they will schedule a face-to-face
meeting. Mr. Yantos asked when they would receive those comments, and Mr. Hsu stated that
they are trying to send them out in early November.

Mr. Cooper asked about storm water management during the storm sewer and sanitary sewer line
excavations. Mr. Yantos noted that he toured the site recently, and the area of concern would be
in Parcel D-1. The Navy has swales in place in the other parcels to capture the water. They are
hoping to have the swale constructed in Parcel D-1 soon, but noted that the field crews did not
see much water coming down off the hillsides or roads in Parcel D-1 during the previous year.
The submarine pier was constructed to act as its own drainage field, so a large amount of runoff
in the area is not anticipated.

Mr. Hsu asked about the schedule for transferring Parcel D-2. Ms. Kito noted that the National
Environmental Protection Action (NEPA) documents, are expected to be completed in December
2011and transfer could occur after the documents are issued. The Navy cannot transfer until it
has final approval from CDPH on the RACR and Finding of Suitability to Transfer (FOST).

Mr. Hsu noted that CDPH will try to meet the Navy’s schedule for Parcel D-2.

3.0 Polychlorinated Biphenyl (PCB) Hot-Spot Area Time Critical Removal
Action (TCRA) (Lara Urizar, Navy)

Ms. Lara Urizar (Navy) provided an update on the PCB hot-spot TCRA. Ms. Urizar pointed out
the areas of excavation on figures shown during the presentation. Tiers 3 and 5 excavation began
in August 2010. Tier 3 has been 100 percent excavated to a depth between 3 and 10 feet below
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ground surface (bgs), and confirmation samples have been collected. Grid 231 sidewall samples
do not meet action levels for closure and over-excavation was completed on October 14, 2011.
The sidewall samples for lead and total petroleum hydrocarbons do not meet the cleanup criteria.
Approximately 63 percent of Tier 3 has been backfilled in areas where no over-excavation is
required. There has been no over-excavation required in the Tier 5 grids.

The Navy began excavation of Tier 2 on October 19, 2010. One hundred percent of grids in
Tier 2 have been excavated, sampled, and backfilled with clean sand. Over-excavation was
required in six grids. Over-excavations were completed, and Grid 177 has elevated
concentrations of PCBs and copper in sidewall and bottom samples. The sidewall will be over-
excavated after the geotechnical investigation.

Mr. Cooper asked how often the landfills require testing. Ms. Urizar noted that the sampling is
based on the cubic yards requiring disposal. Mr. Cooper requested that the Navy present their
waste sampling scheme at a later date.

Tier 1 commenced excavation on May 11, 2011. Approximately 89 percent of the Tier 1 grids
have been excavated, sampled, and backfilled. Currently, four grids require over-excavation, and
one grid still needs to be excavated. To date they have excavated approximately 20,500 cubic
yards of soil.

The Navy has reduced its material potentially presenting an explosive hazard (MPPEH)
inspection level in Tier 1, since it has inspected 10 pads but have not found any MPPEH. It has
encountered 10 material documented as safe (MDAS) and no munitions of explosive concern
(MEC).

Navy personnel have filled 138 roll-off bins with low-level radiological waste (LLRW) and
transferred approximately 6,800 cubic yards of non-LLRW for offsite disposal. They are
continuing with their erosion control, fence line inspections, water sampling outside the turbidity
curtain, and air monitoring. The Navy will continue to backfill Tier 3 and re-commence
excavation at Tier 5. Once finished, the Navy will install temporary shoreline protection.

The Navy will continue hot-spot excavation through November 2011 and continue soil screening
and sampling to March 2012. It will demobilize in March 2012 and submit the draft RACR in
April 2012.

4.0 Early Transfer Schedule Update (Melanie Kito, Navy)

Ms. Kito noted that the Parcel G RACR has been delayed by about a week. Parcel E Feasibility
Study (FS) has been delayed pending the IR3 Treatability results; however, the Navy does not
think the results of the treatability study will impacted the alternatives put forth in the FS.

Ms. Kito does not think it is worth delaying the FS any more. Dr. Miya asked if the results of the
Treatability Study were needed to evaluate the effectiveness of the cleanup methods outlined in
the alternatives proposed in the FS. Ms. Kayaci noted that the treatability study was used to see if
that type of thermal technology would be useful on a wider scale. They have not narrowed down
which type of thermal technology to use in the FS. Dr. Miya asked if there is significant change
in cost for the different types of heating. Ms. Kayaci responded that if there is a great difference
in price and that the Navy will need to look into how the costs were prepared in the FS.
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Ms. Brownell added that the City of San Francisco has significant comments on the Draft Final
Parcel E FS and that the Navy should look at its suggestions for how it structures removing the
non-aqueous phase liquids.

The Navy has also included RACR dates for non-radiological sites on the early transfer summary
schedule. Ms. Brownell noted that Parcel B and G FOSL is something that is a high priority for
them. The City of San Francisco would like to see the FOST dates on the bottom of the schedule.
Ms. Brownell asked if the Parcel D-1 RACR schedule is correct and Ms. Kito noted that they
should be able to beat the date by about a year. Ms. Brownell also noted that the Parcel D-1
Record of Survey and Legal Description are complete. Ms. Brownell asked that Parcel E be split
into two parts, inland Parcel E and shoreline Parcel E. Ms. Kito noted that this Parcel will be one
of the last parcels to be transferred because this parcel will be the lay down area for the other
parcels.

5.0 Community Involvement Update (Matt Robinson, CirclePoint)

Mr. Robinson (CirclePoint) discussed the Community Advisory Committee meeting on
October 17, 2011, and noted that it went well. The following day, Keith Forman (Navy) was a
guest on the Ida Choy and Carlos De Marty radio shows for interviews, which were also well
received. The final community meeting will be December 7, 2011, and will discuss the year in
review at the Bayview Hunters Point YMCA. The Navy will give the same year in review
presentation on December 12, 2011, to the Morgan Heights homeowners association and is
trying to line up other neighborhood associations for meetings.

Ms. Kito thanked Ms. Urizar and Ms. Brownell for a successful Board of Supervisors meeting.

Ms. Brownell also discussed the comments at the Board of Supervisors meeting regarding the
location of the homes relative to the landfill. She noted that, in theory and from an engineering
standpoint, they could build homes on top of the landfill. There are currently no plans to build
homes on the landfill except for the small section in the east adjacent area. The City has the
authority to review buildings within 1,000 feet of the landfill on Parcel E-2 and, even after the
property is transferred, will be responsible for ensuring that structures built within 1,000 feet of
the landfill are environmentally safe.

Ms. Brownell said that she will be giving a status update to the San Francisco Redevelopment
Agency Commission on the status of the Hunters Point cleanup, and Ms. Kito will be a guest at
the meeting.

6.0 Action Items/Future Meetings (Melanie Kito, Navy)

The next BCT meeting will be held on December 8, 2011, at the CH2M HILL Offices in
Oakland, California. Action items are included as Attachment C.
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ATTACHMENT A

HUNTERS POINT NAVAL SHIPYARD
MEETING ATTENDANCE SHEET

Topic: BCT Meeting
Location: CH2M Hill Offices
155 Grand Avenue
Oakland, CA
Date/Time: October 27, 2011 / 10:00 a.m.
Organization Name Phone Number E-Mail Address Present
Navy Keith Forman 619-532-0913 keith.s.forman@navy.mil
Melanie Kito 619-532-0787 melanie.kito@navy.mil X
Lara Urizar 619-532-0960 lara.urizar.ctr@navy.mil X
Hamide Kayaci 619-532-0930 hamide.kayaci.ctr@navy.mil X
Chris Yantos 619-532-0952 christopher.yantos.ctr@navy.mil X
Simon Loli 619-532-0782 simon.loli.ctr@navy.mil X
Laurie Lowman 757-887-7650 laurie.lowman@navy.mil
Matt Slack 757-887-4212 matthew.slack@navy.mil
Zack Edwards 757-887-4692 zack.edwards@navy.mil
Frank Fernandez 510-749-5936 franklin.d.fernandez@navy.mil
Jarvis Jensen 757-887-4483 jarvis.jensen@navy.mil
Adam Zwiebel 510-749-5947 adam.zwiebel@navy.mil
Shane Wells 510-749-5922 robert.s.wells@navy.mil
Bob Hunt 619-532-0962 robert.a.hunt.ctr@navy.mil
Deb Theroux 619-532-0919 debra.theroux@navy.mil
USEPA Craig Cooper 415-947-4148 cooper.craig@epa.gov X
Jackie Lane 415-972-3236 Lane.jackie@epa.gov X
DTSC Ryan Miya 510-540-3775 rmiya@dtsc.gov X
Water Board Ross Steenson 510-622-2445 rsteenson@waterboards.ca.gov X
Tina Low 510-622-5682 tlow@waterboards.ca.gov X
CDPH Jeff Wong 510-620-3423 jeff.wong@cdph.ca.gov X
Tracy Jue 916-324-4808 tracy.jue@cdph.ca.gov
Kurt Jackson
Larry Morgan
Steve Hsu 916-440-7940 steve.hsu@cdph.ca.gov X
City of SF Amy Brownell 415-252-3967 amy.brownell@sfdph.org X
Treadwell and Rollo Sigrida Reinis 415-955-9040 sreinis@treadwellrollo.com
Geosyntec Jeff Austin 415-218-0027 jasustin@geosyntec.com X
BVHP/Lennar Steve Rottenborn 408-458-3205 srottenborn@harveyecology.com
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Organization Name Phone Number E-Mail Address Present
Tech Law Inc., USEPA Karla Brasaemle 415-762-0566 kbrasaemle@techlawinc.com
contractor
Mary Snow X
Navy Contractors
Tetra Tech EM, Inc. Tim Mower 313-312-8874 tim.mower@ttemi.com
Tetra Tech EC, Inc. Bill Dougherty 415-216-2731 bill.dougherty@tetratech.com
Sealaska Environmental Doug Peeler doug.peeler@sealaska.com
Services
CE2 Bruce Rucker 925-400-4586 rucker@ce2corp.com
John Copland 925-463-7301 copland@ce2corp.com
Kleinfelder Gary Goodemote 510-628-9000 ggoodemote@Kkleinfelder.com X
Gabriel Fuson 510-774-4115 gfuson@kleinfelder.com
Eric Johansen 619-694-5516 ejohansen@kleinfelder.com
KCH Leslie Lundgren 415-541-7110 leslie.lundgren@ch2m.com X
Jamie Hamm 415-819-4971 Jamie.hamm@ch2m.com X
ERRG Doug Bielskis 925-726-4119 doug.hielskis@errg.com
John Sourial 415-848-7103 john.sourial@errg.com
ITSI Jim Schollard 925-946-3107 jschollard@itsi.com
Brett Womack 925-250-8077 bwomack@itsi.com
Ken Leonard kleonard@itsi.com
Jeff Hess 925-946-3104 jhess@itsi.com X
Jonas and Associates Gilbert Yousif 415-559-8232 gyousif@jonasinc.com
Shaw Group Wayne Akiyama 925-288-2003 wayne.akiyama@shawgrp.com
Ray Schul 415-822-1224 raymond.schul@sahwgrp.com
Ulrika Messer 619-241-9451 ulrika.messer@shawgrp.com
Battelle Cannon Silver 619-424-7606 silverc@battelle.org
John Hardin 619-574-4827 hardinj@battelle.org
AMEC Alfonso Ang 415-278-2108
Jeff Fenton
Ray Hendry 303-807-4421
URS Jerry Zimmerle 714-433-7738 jerome.zimmerle@urscorp.com
Circle Point Lawrence McGuire 415-227-1100 I.mcguire@circlepoint.com
Matt Robinson 510-378-5511 m.robinson@circlepoint.com X
CDM Tamzen Macbeth 208-569-5147 machethtw@cdm.com

Matt Brookshire

858-268-3383

brookshirems@cdm.com
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Organization Name Phone Number E-Mail Address Present
Arc Ecology Mike McGowan 415-643-1190 mikemcgowan@arcecology.org X
BCDC Rafael Montes 415-352-3670 rafaelm@bcd.ca.gov X
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ATTACHMENT B
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
BCT October 27, 2011

Agency Submittal of Comments

Submittal | Expected Date Water
Item Parcel Document Name Date for Comments Notes EPA DTSC Board City of SF
Documents Historically Reviewed
1 E Draft Final Parcel E Feasibility 7/8/11 8/11/11 8/23/11
Study
2 E-2/B Final Work Plan for Geotechnical 7/8/11 n/a
Investigation at Parcel E-2 (IR Site
01/21) and Parcel B (IR Site 26)
3 B,D-1,G |Draft RACR with CSR for B,D-1, 7/15/11 8/15/11 8/19/11 8/10/11 8/19/11
and G Hot Spots to BCT
4 E Final Final Status Survey Results, 7/19/11 8/19/11
Building 701 Site
5 B Final Technical Memorandum to 7/20/11 8/22/11 Awaiting Free
Support Unrestricted Radiological Release Letter
Release of Building 140 Including
the Suction Channel and
Discharge Piping.
6 B,C Draft Survey Unit 186 Project 7/25/11 8/26/11 9/1/11
Report, Parcels B and C Sanitary
Sewer and Storm Drain Removal
Project
7 F Final Radiological Data Gap 8/1/11 n/a
Investigation Work Plan
8 E-2 | Draft Final Proposed Plan (BCT) 8/2/11 8/12/11 8/19/11 8/4/111 8/11/11
Document Review Period Recently Completed
1 B Final - Petroleum hydrocarbon Site 8/2/11 n/a
Closeout Report Parcel B, Vol 1
and 2
2 E-2 Final Quarterly Gas Monitoring 8/10/11 n/a

Report to BCT (For April through
June 2011)
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Agency Submittal of Comments

Submittal | Expected Date Water
Item Parcel Document Name Date for Comments Notes EPA DTSC Board City of SF
3 E-2 Final Annual Landfill Cap Operation 8/17/11 n/a
and Maintenance Report for 2010-
2011
4 C Draft Final Status Survey Results, 8/17/11 9/16/11 9/30/11
Building 214
5 C Draft Final Status Survey Results, 8/19/11 9/19/11 9/30/11
Building 271
6 E Final IRO3 Work Plan 8/24/11 9/2/11 cConcurrence
Documents Currently Under Review
1 UC'l,UC' Final Rad RACR 3/2/11 pending Concurrence
2
2 E-2 Final Proposed Plan (Public) 9/7/11 n/a public comment 10/5/11
3 B Draft Action Memorandum 9/12/11 10/12/11 10/17/11 9/29/11 10/13/11 9/29/11
Removal of UST 113 A, IR Site 42
4 C Draft RU C2 Pre Remedial Action 9/23/11 10/26/11 10/19/11
(RA) Initial Characterization Work
Plan
5 B, C Final Survey Unit 186 Project 9/23/11 n/a
Report
6 C Draft Pre-RA Initial 9/28/11 10/28/11
Characterization Work Plan (RU
C1, RU C4, RU C5)
7 G Draft Survey Unit Project Report 9/28/11 10/28/11
for Survey Unit 204
8 B,D-1, G |Final RCRA for Soil Hot Spot 10/7/11 n/a
Location B, D-1,G
9 C Draft RU C5 GWTS Completion 10/11/11 11/11/11
Report
10 B Draft Rad RACR 10/21/11 11/21/11
Documents for Upcoming Review (next 3 months)
1 E-2 Draft TCRA Action Memo for 11/4/11 30 days from | Date Tentative
Shipshielding submittal date
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Agency Submittal of Comments
Submittal | Expected Date Water
Item Parcel Document Name Date for Comments Notes EPA DTSC Board City of SF
2 G Final Rad RACR 11/11/11 n/a Date Tentative
3 E-2 Final Quarterly Gas Monitoring 11/11/11 n/a Date Tentative
Report to BCT (For July through
September 2011)
4 E Final Parcel E Feasibility Study 11/14/11 n/a Date Tentative
5 uC-3 Draft Rad RACR 11/18/11 30 days from | Date Tentative
submittal date
6 E Draft Work Plan for 11/18/11 30 days from Date Tentative
Characterization of Hot Spots submittal date
7 E Draft Final Parcel E FS 11/28/11 45 days from | Date Tentative
Radiological Addendum submittal date
8 B Draft RACR for IR 7 and 18 11/30/11 30 days from | Date Tentative
submittal date
9 E-2 Draft TCRA Work plan for 12/5/11 30 days from | Date Tentative
Shipshielding Area submittal date
10 B Final Rad RACR 12/22/11 concurrence Date Tentative
11 C Final RU_C5 GWTS Completion 12/28/11 n/a Date Tentative
Report
12 E Final Work Plan for 2/1/12 n/a Date Tentative
Characterization of Hot Spots
13 B Final RACR for IR 7 and 18 2/3/12 n/a Date Tentative
Notes:
* Comments deferred to other agency PCB Polychlorinated biphenyl
CAP Corrective Action Plan ROD Record of decision
CDPH California Department of Public Health RI Remedial investigation
DTSC Department of Toxic Substances Control RTC Response to comment
EPA U.S. Environmental Protection Agency SF San Francisco
FOSL Finding of suitability to lease TCRA Time critical removal action
FOST Finding of suitability to transfer TPH Total petroleum hydrocarbon
FS Feasibility study Water Board San Francisco Bay Regional Water Quality Control Board
FSS Final Status Survey
n/a Not applicable
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ATTACHMENT C

HUNTERS POINT NAVAL SHIPYARD BASE REALIGNMENT AND CLOSURE CLEANUP TEAM ACTION ITEMS

Item No. Action Iltem

Person Authoring
the Action ltem

Due Date

Person/Agency
Committing to
Action Item

Resolution Status

No New Action Items from BCT Meeting on October 27, 2011

Outstanding Action Items

Describe RAD-impacted
1 designation areas on landside of
Berths in Parcel B.

Navy

Navy

This action item is ongoing.
Mr. Forman/Ms. Kito will
continue to follow up with
Ms. Lowman.
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